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Originator Phone

E. D. Goller 376-7326

Ctass of Change

C] I - Signatories IX7 II - Project Manager C] III - Unit Manager

Change Title

100-BC-5 RI/FS Interim Milestones

Oescription/Justification of Change

Four interim milestones are proposed to ensure that 100-BC-5 Operable Unit Work-Plan

activities are completed on schedule. These four interim milestones are as follows:
(The referenced sections refer to Sections in the approved 100-BC-5 work plan,

DOE/RL-90-08, Rev. 0).

. 1. (M-15-09A) Submit validated data of all sampling activities associated with
Section 5.1.1.5, "Vadose Zone Investigations," and Section 5.1.1.6, "Groundwater

Investigation," for 100-BC-5 OU to Ecology and EPA. Interim milestone completion

date: December 31, 1992.

2. (M-15-09B) Submit the 100-BC-5 OU Limited Field Investigation Report to Ecology

and EPA. Interim milestone completion date: August 31, 1993.

3. (M-15-09C) Submit the 100-BC-5 OU Focused Feasibility Study Report to Ecology

and EPA. Interim milestone completion date: October 31, 1994.

4. (M-15-09D) Submit the 100-BC-5 OU IRM Proposed Plan to Ecology and EPA. Interim

milestone completion date: October 31, 1994.

Impact of Change

This change will not impact the current scope, schedule or investi g ative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work

Schedule.
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